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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 237 Date: 11-Feb-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 521

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the upcoming grouting operation for the Hinge K pipe beam assembly grout
pads.
- Attended pre Hinge K grout pad meeting at 10:00am with ABF engineer Zach Lauria, and Caltrans
engineers Abbas Iranmanesh, Alex Schmidt, Ken Beede, and Brian Boal.
- Assisted METS inspector Jason Gramlick with placing the boroscope in the W2W North/South Hinge K
pipe beam assemblies. The intent was to verify that the forms and "donut" blockouts around the Macalloy
rods were "water tight". While inspecting the pipe beam assemblies and grout pad forms it was discovered
that EMACO 503 was placed in the forms to act as a "water tight" sealant. This was not approved per the
plan/submittal and therefore not approved for construction as of yet until further investigated. See Alex
Schmidt's diary for more details regarding this issue.
- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards Hinge K
pipe beam assembly grout pad formwork, bearing plate/nut placement and the Manitowoc Ringer crane
demobilization.

Attachment

Demobilization of the Manitowoc Ringer crane on the west side of the
W2 cap beam.

ABF ironworkers placing the Macalloy rod bearing plates and nuts.
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Bearing plates for the Macalloy rods and nuts. Nuts for the Macalloy rod stressing.
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